

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--|------------------------|--|
| 9/12/2020 | Indee Station: Owners | Pastoralist | Discussed pre-emptive access deed, continued negotiations and planned to finalise deed with lawyers present the following week. |
| 15/12/2020 | Indee Station: Owner and Lawyer | Pastoralist | Discussed pre-emptive access deed. Both parties satisfied and agreed to execute the final deed. |
| 20/01/2021 | Town of Port Hedland: Mayor and CEO | Local Government | Provided update on DEG project. Discussed future town planning, interest in developing local workforce in ToPH. DEG agreed to monitor and align to ToPH strategy where possible. |
| 17/02/2021 | Pilbara Development Commission: CEO | State Government | Discussed PDC projects and priorities, relevant traditional owner groups, potential workforce scenarios, DEG project and social performance intentions. |
| 9/03/2021 | Kariyarra Aboriginal Corporation: CEO and Heritage Manager | Aboriginal Corporation | Discussed Mining Agreement and process for implementation. KAC advised the agreement could not be executed until Nov 2021 at the earliest due to KAC requirements. |
| 9/03/2021 | Town of Port Hedland: Town Planner | Local Government | Discussed objections to Misc Licences L45/604, L45/605 and L47/975, DEG provided project details and reasoning. Town Planner informed DEG on Public Drinking Water Source areas planning requirements. |
| 30/04/2021 | Kariyarra Aboriginal Corporation: Current CEO, Acting CEO, Lawyer-Paterson Dowding, Principal - Social Licence | Aboriginal Corporation | DEG provided KAC with a detailed project overview. KAC provided update on internal staff changes. Agreement to postpone date to present to KAC board. |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|---|------------------------|--|
| 4/06/2021 | Kariyarra Aboriginal Corporation: KAC Board Chair, CEO, Principle-Social Licence, Patterson Dowding Lawyer, Extent Legal Rep | Aboriginal Corporation | KAC and DEG provided updates, and met new staff. KAC advised of previous challenges faced with mining companies that they seek to avoid with Hemi project. KAC provided outcomes they are seeking to include in an agreement. DEG agreed to review and consider in future Mining Agreement package, and to present to KAC board and Community group. |
| 8/06/2021 | Department of Mines, Industry Regulation and Safety (DMIRS): Deputy Director General, Executive Director, Resource Tenure, Executive Director, Resource and Environmental Compliance, Executive Director, Geological Survey and Resource Strategy | State Government | DEG presented overview of Hemi Gold Project to DMIRS and discussed key focus areas including Hemi project including increase in organisational capacity and indigenous engagement. |
| 9/06/2021 | Member for Pilbara: Kevin Michel MLA | State Government | Local MLA provided priorities for the region, local procurement and providing housing, noting that new projects are required to build 10-20 houses and suggested including in capital raising. |
| 6/07/2021 | Office of the Minister for Mining: Hon Bill Johnston Minister for Mining and Petroleum and Senior Policy Advisor | State Government | Hon Bill Johnston spoke of regional priorities for the Pilbara and mining more broadly including reticulated energy, use of local workforces where possible and other matters concerning current growth across all commodities in WA. |
| 8/07/2021 | Economics Consulting Services | Aboriginal Corporation | Economics Consulting Services appointed to assess likely future compensation milestones/ amounts from DEG to KAC trust, timeline. |
| 13/07/2021 | Kariyarra Aboriginal Corporation (KAC): Board of Directors, CEO, | Aboriginal Corporation | Presented Hemi project plans the board. Operational gold mine site visit proposed to increase KAC perspective and knowledge. |
| 15/09/2021 | Office of the Minister for Mining: Sen Policy Advisor | State Government | Provided an update on the project and the Minister for Mining and Petroleum's Senior Policy Advisor suggested meeting with Annabel Keogh, the Minister's Energy Policy Advisor to discuss energy requirements for the project. |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--|------------------------|---|
| 16/09/2021 | Kariyarra Aboriginal Corporation: CEO, KAC Lawyer, Negotiation Lead, Extent Legal | Aboriginal Corporation | Negotiation meeting. DEG to present initial Compensation Package and framework to KAC at their Sept board meeting on 29th. Updates to the project were discussed. |
| 29/09/2021 | Kariyarra Aboriginal Corporation: CEO, Full Board of Directors, Lead Negotiator, Murray Meaton Consultant, Native Title Lawyer | Aboriginal Corporation | Negotiation Meeting. DEG presented (board endorsed) offer to the KAC board. |
| 4/10/2021 | Pilbara Development Commission: Policy Advisor | State Government | Discussed Hemi project briefing paper to be presented the Minister for Regional Development and Policy Advisor, Michael Heap scheduled meeting with the Minister. |
| 19/10/2021 | Office of the Minister for Regional Development: Hon Alannah MacTiernan, Senior Policy Advisor | State Government | The Minister asked DEG to consider a minimum of 100 jobs (out of a likely 600) to be residential (Port or South Hedland) throughout its operational phase. DEG agreed to consider all requests around local housing solutions and local jobs. |
| 3/11/2021 | Town of Port Hedland (ToPH) Local Councillor: Warren Donough | Local Government | Met with Councillor to discuss DEGs Misc Lease application covering future FIFO Camp and Airstrip. |
| 3/11/2021 | Town of Port Hedland (ToPH) Local Councillor: Ash Christensen | Local Government | Met with Councillor to discuss DEGs Misc Lease application covering future FIFO Camp and Airstrip. |
| 3/11/2021 | Town of Port Hedland (ToPH) Local Councillor: Renae Coles | Local Government | Met with Councillor to discuss DEGs Misc Lease application covering future FIFO Camp and Airstrip. |
| 3/11/2021 | Town of Port Hedland (ToPH) Local Councillor: David Eckhart | Local Government | Met with Councillor to discuss DEGs Misc Lease application covering future FIFO Camp and Airstrip. |
| 3/11/2021 | Town of Port Hedland (ToPH) Council Meeting: Mayor Peter Carter, ToPH CEO, all Councillors, members of the public | Local Government | DEG presentation on the project, reasoning for camp and airstrip application location. DEG asked to present again at closed council meeting. |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--|------------------------|--|
| 29/11/2021 | Office of the Minister for Aboriginal Affairs: Hon Stephen Dawson | State Government | Minister Dawson provided an overview of his role and the current Aboriginal Cultural Heritage Bill which has recently been entered into Parliament, expected to pass through in Dec 2021. |
| 1/12/2021 | Town of Port Hedland Council Meeting: Mayor Peter Carter, CEO Carl Askew, 8/9 councillors | Local Government | The meeting was an opportunity for DEG to discuss reasoning and provide extended information behind the airstrip and camp MLA's and focus on safety. |
| 10/12/2021 | Kariyarra Aboriginal Corporation: KAC Lead Negotiator, Lawyer | Aboriginal Corporation | Agreed in principle to final term sheet. Both parties to now present to respective Boards. |
| 12/12/2021 | Kariyarra Aboriginal Corporation (KAC): CEO Paterson Dowding, KAC Lawyer Lead Negotiator | Aboriginal Corporation | Community consultation process to begin once final terms are agreed (3-month process). |
| 15/12/2021 | Town of Port Hedland Council Meeting: Mayor Peter Carter, CEO , 8/9 councillors, members of the public (approx. 60) | Local Government | DEG attended to provide a 10 minute deputation requesting the Council remove multiple objections to DEG Misc Licence applications and Mining Lease applications, Council requested an agreement be entered into. |
| 19/12/2021 | Kariyarra Aboriginal Corporation: Lead Negotiator | Aboriginal Corporation | Adrian Murphy called to inform DEG that KAC had accepted the terms of DEGs final term sheet offer at the KAC board meeting on the 19/12/21. Project community consultation process to commence. |
| 3/02/2022 | Department of Mines, Industry Regulation and Safety (DMIRS) Environment Branch: Team Leader North, Environment Officer | State Government | Presentation on Hemi and approvals plan. DMIRS agree with DEG strategy and approach regarding approvals. |
| 8/02/2022 | Town of Port Hedland: CEO, Director, Regulatory Services | Local Government | ToPH are keen to see DEG make a commitment to investing in the ToPH capital works program as a sign of long-term partnership, through the Mining Lease applications, however this is difficult DEG prefers an MoU. |
| 16/03/2022 | Office of the Minister for Aboriginal Affairs: Chief of Staff, Senior Policy Advisor. | State Government | DEG provided an overview of the Hemi Gold Project and agreed to participate in the co-design process of new ACH Act. |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--|------------------------|---|
| 21/03/2022 | Port Hedland International Airport: (CEO) | Local Government | PHIA has agreement with ToPH to not approve any airstrip within 100kms of the town, DEG briefed on project and safety concerns and discussed potential leasing agreements. |
| 21/03/2022 | Town of Port Hedland: Mayor and CEO | Local Government | Discussed ToPH advice from Lawyers to remove objections and agreed to meet again next month. |
| 22/03/2022 | Town of Port Hedland: Peter Carter (Mayor), Jan Gillingham (Councillor), community members Port Hedland International Airport: CEO | Event | De Grey hosted its first Town Hall Meeting where DEG senior leadership provided an overview of the Hemi Gold Project and addressed key community concerns that have been raised throughout De Grey's engagement with the community such as the proposed airstrip and village. |
| 30/05/2022 | KAC Traditional Owner Group: Jinapi Circle Advisory: Managing Director Human Terrains Heritage Consultancy: Consultant | Aboriginal Corporation | KAC Community Consultation - Mining Agreement Family Group Meeting 1. KAC Family group raised points important to be considered in agreements. |
| 31/05/2022 | KAC Traditional Owner Group: Maggie Family Group KAC: Director Circle Advisory: Managing Director Human Terrains Heritage Consultancy: Consultant | Aboriginal Corporation | KAC Community Consultation - Mining Agreement Family Group Meeting 2. KAC Family group raised points important to be considered in agreements. |
| 1/06/2022 | KAC Traditional Owner Group: Williams Family Group | Aboriginal Corporation | KAC Community Consultation - Mining Agreement Family Group Meeting 3. KAC Family group raised points important to be considered in agreements. |
| 2/06/2022 | Port Hedland International Airport: CEO | Local Government | Discussed objections to DEGs proposed airstrip by PHIA and ToPH. DEG lawyers to reach out to ToPH lawyers to advise mutual agreement has been reached between DEG and PHIA. |
| 2/06/2022 | KAC Traditional Owner Group: Pontroy Family Group | Aboriginal Corporation | KAC Community Consultation - Mining Agreement Family Group Meeting 4. KAC Family group raised points important to be considered in agreements. |
| 3/06/2022 | KAC Traditional Owner Group: Nyitji Family Group | Aboriginal Corporation | KAC Community Consultation - Mining Agreement Family Group Meeting 5: KAC Family group raised points important to be considered in agreements. |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--|------------------------|---|
| 20/06/2022 | KAC Traditional Owner Group: Anderson Family Group | Traditional Owners | KAC Community Consultation - Mining Agreement Family Group Meeting 6: KAC Family group raised points important to be Considered in agreements. |
| 21/06/2022 | Kariyarra Aboriginal Corporation: Consultants | Aboriginal Corporation | Family were a no-show but the facilitator consultant provided an update on main discussion points so far. Discussed progress on key focus areas. |
| 22/06/2022 | KAC Traditional Owner Group: Fanny Family | Aboriginal Corporation | KAC Community Consultation - Mining Agreement Family Group Meeting 7: KAC Family group raised points important to be included in agreements. |
| 23/06/2022 | Office of the Minister for Defence Industry: Hon Melissa Price MP | Federal Government | Ms. Price expressed support of the Hemi Gold Project. |
| 23/06/2022 | KAC Traditional Owner Group: Puyubungu Family Group | Traditional Owners | KAC Community Consultation - Mining Agreement Family Group Meeting 8: KAC Family group raised points important to be considered in agreements. |
| 24/06/2022 | Port Hedland Chamber of Commerce & Industry | Event | De Grey Community Town Hall Meeting: Provided an update on the progress of the Hemi Gold Project including new mineral resource update, processing and new business register. |
| 24/06/2022 | KAC Traditional Owner Group: Wirtinpangu Family Group | Traditional Owners | KAC Community Consultation - Mining Agreement Family Group Meeting 9: KAC Family group raised points important to be considered in agreements. |
| 30/06/2022 | Member for Pilbara: Kevin Michel MLA | State Government | Discussed the Hemi Gold Project and areas State Govt can potentially support. Kevin advised the Premier is aware of the HGP and suggested a meeting between State Ministers of Mining, Regional Development etc to update them further on the project as it is progressing. |
| 1/07/2022 | Kariyarra Aboriginal Corporation: Social Licence Consultant, Lawyer. | Aboriginal Corporation | Clarification provided on clause for NT agreement. DEG informed KAC of Social Impact Assessment and Aboriginal Cultural Heritage Plan being prepared. |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--|------------------------|--|
| 12/07/2022 | KAC Traditional Owner Group | Aboriginal Corporation | KAC Community Consultation - Mining Agreement Family Group Meeting 11: KAC Family group raised points important to be considered in agreements. |
| 22/07/2022 | Indee Station: Station Managers | Pastoralist | Station owner signed off on POW/mining approval for the various Wingina camp miscellaneous licenses. |
| 17/08/2022 | Kariyarra Aboriginal Corporation (KAC): CEO Lead Negotiator, Lawyer, NT Lawyer | Aboriginal Corporation | The parties met to discuss amendments and edits to the Mallina (Hemi) Gold Project Agreement. Outstanding matters for resolution were discussed, and DEG requested October execution of Agreement by KAC to avoid Lore time activities. |
| 30/08/2022 | Department of Climate Change, Energy, the Environment and Water (DCCEW): Associate Director North, Assessing Officer North | Federal Government | Pre-referral Meeting: DCCEW happy to see the project development area and would like to continue engagement and working together. |
| 1/09/2022 | Kariyarra Aboriginal Corporation (KAC): Representatives from each of the eleven apical ancestor family groups, CEO, Heritage Manager, Heritage Coordinator, Heritage Coordinator, Compliance & Governance Manager, Finance Manager, Anthropologist, KAC Lawyer, KAC Agreement – Lead Negotiator | Aboriginal Corporation | DEG provided a site tour of the proposed Hemi Gold Mine to Kariyarra Traditional Owners from each of the eleven apical ancestor family groups. The site tour involved stopping at sites such as the proposed airstrip, camp and access roads to demonstrate their locality and answer any questions. DEG's senior leadership team presented maps of the proposed infrastructure and discussed the fundamental components of the project. |
| 2/09/2022 | Kariyarra Aboriginal Corporation (KAC): CEO, KAC Board | Aboriginal Corporation | DEG reiterated its intent with the Hemi Gold Project and the manner in which it hopes the DEG/KAC Agreement will be used to develop meaningful social and economic development outcomes for Kariyarra people. DEG agreed to attend the KAC board meeting to provide KAC board members with another opportunity to hear from DEG on project specifics. |
| 2/09/2022 | Port Hedland International Airport: CEO | Contractors | Dave Batic re-affirmed his disinterest in objecting to any proposed DEG airstrip. |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--|------------------------|--|
| 29/09/2022 | Kariyarra Aboriginal Corporation: CEO, Social Licence: lead KAC negotiator, Human Terrains Anthropologist, Circle Advisory: Social Impact Author, Scarp Archaeology Owner and lead DEG Archaeologist, representatives from each of the eleven apical ancestor family groups. | Aboriginal Corporation | Bronwyn Campbell presented information about the Hemi Gold Project to a large group of KAC representatives at the blue stadium in South Hedland. Various members of different family groups were present. Requested a change to the title of the agreement to remove the word Mallina, from De Grey's project naming/descriptions (the name represents the geological trend in the area but also is the family group/language. DEG agreed to this change. |
| 12/10/2023 | Port Hedland Community; Town of Port Hedland | Local Government | Community Town Hall Meeting |
| 8/11/2022 | Town of Port Hedland: Mayor, Councillors, Director Infrastructure, representatives from local businesses, and the local Port Hedland community | Event | DEG hosted its third and final Community Town Hall meeting at the Wanangkura Stadium in South Hedland to provide an update on the outcomes of the pre-feasibility study (PFS). The community asked questions regarding impact of the Hemi project on the supply of resources and impact to the community. |
| 10/11/2022 | Office of the Minister for Mining: Hon Bill Johnston (Minister for Mining and Petroleum) and Senior Policy Advisor | State Government | Minister updated on Hemi Gold project, discussion held on regional energy options. Minister suggested DEG approach to energy was aligned with State Government views. |
| 25/11/2022 | Kariyarra Aboriginal Corporation: CEO, negotiation team, KAC staff | Aboriginal Corporation | KAC Agreement Community Meeting held with all 11 apical family groups who voted in favour of the agreement which will be signed by all parties prior to end 2022. |
| 14/12/2022 | Department of Water and Environment Regulation (DWER): Senior Hydrogeologist Northwest, Geowater Consulting: Principal Hydrogeologist | State Government | Meeting to introduce Hemi Project and discuss DEG Hemi Area 26D Application. |
| 10/01/2024 | Department of Planning, Land and Heritage | State Government | Meeting to discuss heritage matters. |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--|----------------------|---|
| 25/01/2023 | Holcim: Account Manager – North West, Key Account Manager – Aggregates | Mining Company | Meeting to discuss the potential impact to Turner River operations as a result of mine dewatering discharge to Turner River. The location of the Holcim quarry just off the Turner River was discussed, and the low likelihood that the proposed Turner River discharge would impact on the quarry operations. |
| 3/02/2023 | Mundabullangana Station: Owner | Pastoralist | Established relationship with DEGs new pastoral advisor. Station owner highlighted concerns around water and wants to ensure DEG's dewatering doesn't impact the salinity levels of the aquifer. Station owner provided list of requirements that need to be considered in access agreement as the two parties begin the negotiation process. |
| 1/03/2023 | Mobile Concrete Solutions (MCS): John van der Sluys (Quarry Manager) | Local Business | Phone call to discuss potential impact to Turner River operations as a result of mine dewatering discharge to Turner River, located near their Indee Sand Project. |
| 2/03/2023 | Town of Port Hedland: Mayor | Local Government | Update meeting discussing letter sent by lawyers of ToPH to Minister for Mines regarding the Hemi Project. |
| 3/03/2023 | Department of Mines, Industry Regulation and Safety (DMIRS): Executive Director - Resource Tenure | State Government | Phone call to discuss letter and process by the Department. DMIRS advised of process requiring internal review and stated the Minister does not tolerate the Mining Act being used to manage third party agreements so he did not expect the Minister would agree to the ToPH demands. |
| 21/03/2023 | Department of Mines, Industry Regulation and Safety (DMIRS): Executive Director - Resource Tenure, General Manager Resource Tenure | State Government | Meeting to discuss the Mining Lease grant and the ToPH letter. DMIRS indicated this process would take 2-3 months and would mostly be undertaken by their department delegates and planning delegates before final decision by the Minister. |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--|------------------------------|--|
| 31/03/2023 | Town of Port Hedland: Mayor and CEO | Local Government | Meeting to discuss ToPH letter sent to the Minister for Mining and Petroleum. PHIA to send letter waiving the airstrip clause in their private lease agreement with the ToPH. DEG stated it would contact the Department to find out if the retraction of the letter would help in the Ministers assessment process. |
| 6/04/2023 | Office of the Minister for Mines and Petroleum: Hon Bill Johnston (Minister for Mines and Petroleum), Mark Andrews (Senior Policy Advisor) | State Government | Meeting to discuss ToPH letter and grant of mining lease timing and process. Due process timeline remained unchanged at 2-3 months. |
| 27/04/2023 | Town of Port Hedland: Mayor and CEO | Local Government | Meeting to discuss ToPH's objections to DEG's mining lease applications. DEG presented social investment proposal and ToPH to consider. |
| 8/05/2023 | Munda Station: Station Owner | Pastoralist | Negotiations commenced on land access agreement. |
| 9/05/2023 | Kariyarra Aboriginal Corporation (KAC): CEO, Board Members | Aboriginal Corporation | Meeting to discuss DEG's Environmental studies and approvals specifically the EPA and EPBC submission documents. |
| 10/05/2023 | Town of Port Hedland: Mayor, CEO and Councillors | Local Government | The Council asked whether there was potential for DEG to share the Mineral Resources Limited (MRL) airport facility at Wodgina and what steps would DEG take if the airport development was not approved. DEG provided a project update and confirmed plans to go ahead with proposed airstrip, and there are not alternative plans being developed. |
| 6/02/2024 | City of Karratha | Local Government | Project update meeting |
| 14/03/2024 | DCCEEW | Federal Government | Discussion on MNES section of approvals |
| 23/04/2024 | KAC | Aboriginal Corporation | Heritage and Environment Catchup |
| 2/05/2024 | DCCEEW and EPA | Federal and State Government | Discussion on Inland Waters section of approvals |
| 3/05/2024 | DCCEEW | Federal Government | Monthly updates on progression of the approval documentation and other matters. |
| 27/05/2024 | Mayor Meeting | Local Government | Regular Mayor meeting |
| 27/05/2024 | APA and Malcolm Brierly (Indee Station) | Pastoralist | Powerline discussion |
| 28/05/2025 | APA and Malcolm Brierly (Indee Station) | Pastoralist | Powerline discussion |

| Date | Stakeholders | Stakeholder Category | Outcomes |
|------------|--------------------------------|------------------------------|---|
| 29/05/2024 | DCCEEW | Federal Government | Monthly updates on progression of the approval documentation and other matters. |
| 3/06/2024 | DCCEEW | Federal Government | Monthly updates on progression of the approval documentation and other matters. |
| 3/06/2024 | DCCEEW and EPA | Federal and State Government | Discussion on Terrestrial Fauna section of approvals |
| 4/06/2024 | Indee Pastoralist | Pastoralist | Meeting to discuss Indee matters |
| 24/06/2024 | Pilbara Development Commission | | Introductory meeting with new CEO |
| 31/07/2024 | DCCEEW | Federal Government | Monthly updates on progression of the approval documentation and other matters. |