

Date	Time	APC_Representative	Description of Engagement	Stakeholder	Stakeholder comments/issues	Proponent response and/or resolution	Stakeholder response
04-Jul-16			Spoke to Fiona Sharpe re separating the test pumping program from the trial evaporation ponds	Department of Environment Regulation	FS is waiting for GPH to forward a letter explaining the test pumping process and our plan for it. FS unsure if GPH will need a Works Approval if pump discharged onto lake surface.	MS undertook to e-mail FS in the first instance, and to then follow up with a letter including site photographs of proposed discharge sites, and a detailed explanation of the planned test pumping program.	
04-Jul-16			Email sent 4/7/16 16:56, cc'd LC and CK.	Department of Environment Regulation	n/a	Email sent 4/7/16 16:56, cc'd LC and CK.	
24-Jul-16			Letter sent to info@der.wa.gov.au and FS	Department of Environment Regulation		LT described separation of test pumping and trial ponds and asked for clarification on DER's permitting role	
23-Jun-16			Met with Bruce Smith, local indigenous man in Kalgoorlie. Meeting organised by Tony Crook.	Local indigenous groups	Bruce has forwarded a proposal for the conduct of a heritage survey at Lake Wells over the area proposed to be used by GPH for the Evaporation Pond Trial Exploration Program	GPH (MS) is considering the proposal and has asked anthropological consultant Daniel de Gand to review and comment prior to responding to Bruce	
25-Jul-16			phone call to Daniel de Gand	Local indigenous groups	DD will send me a quote and timetable for completing the heritage anthropology work for LW	MS agreed that GPH will take care of the logistics and financial side with the indigenous groups	
26-Jul-16			phone call to Bruce Smith	Local indigenous groups	Bruce said 6 people including him and Aubrey would be required on the survey, and that dates from 15 August to 20 August were suitable	MS agreed to the rates proposed based on only 6 people being required for 3 days: 1 travel, 1 work, 1 travel.	
27-Jul-16			phone call to Jacqui Middleton/DMP Team Leader Mid-West Region	Department of Mines and Petroleum		msg re updating JM et al on the small change to the plan going forward - want to speak about dislocating bore tests from evap trial ponds	
25-Jul-16			phone call Les Smith	Les & Jenny Smith: Lake Wells Station Owners		MS to visit Coolup on Friday 29 July am to discuss progress and plans	
27-Jul-16			e-mail to Jacqui Middleton et al	Department of Mines and Petroleum		asking for a meeting to outline amendments to exploration program	
02-Aug-16			phone call to Fiona Sharpe	Department of Environment Regulation	FS advised that she had drafted a LT in response to my LT to her 26 July. Was waiting for manager to sign it. FS then e-mailed LT to MS later in the afternoon.	MS forwarded to Lisa Chandler for comment. LT agrees that DER have no permit jurisdiction re test pumping program proposed but GPH are liable should enviro damage be done.	
04-Aug-16			phone call to Jenny Smith		Jenny confirming that Austral drill rig arrival date had been postponed to between 8 August and 14 August	MS confirmed	
05-Aug-16			e-mail to Luke Lovell, Jacqui Middleton, Laura Copeland, Ian Mitchell	Department of Mines and Petroleum		After lodging the PoW and XS tonnage application for the trenches on 38/2742 I e-mailed to advise I had done the same	
08-Aug-16			e-mail ex Laura Copeland	Department of Mines and Petroleum	Corro saved to file	-	
10-Aug-16			visited Les and Jenny Smith at their Coolup farm	Les & Jenny Smith: Lake Wells Station Owners	LS said he was fine with the local indigenous elders surveying on his pastoral lease	MS discussed the pending bore installation program, the subsequent test pumping program and the heritage survey work that will be conducted at LW next week	JS advised that she would not be able to do the catering for GPH this campaign due to a family medical matter. MS said that GPH will attend to this.

09-Aug-16			p/call to Rob IRWIN at DMP re additional information requested via e-mail to B Siggs	Department of Mines and Petroleum	See e-mail to B Siggs forwarded to MS on 9/8/16	MS e-mailed Rob Irwin with detailed response to his queries re the purpose of the sumps at E38/2742 & 2114	Letters of Approval issued 9 August 2016
08-Mar-17	10:00:00 AM	BDS	Meeting - Lake Wells Station summarising APC activities planned at Lake Wells Station March-April 2017	Pastoralists Les and Jenny Smith	BDS tabled and handed over hard copy APC Activities Plan for March-April 2017 and timing with focus on Lidar Flight survey and potable water exploration. BDS explained APC wishes to work in with the pastoralists to enable minimal disturbance to station activities	BDS initiated meeting and Les and Jenny Smith in positive mood and engaged in meeting and understood activities. All agreed to aim to meet up once all back in Perth to discuss activities further.	Les and Jenny Smith in positive mood at this meeting and engaged in meeting and understood activities. Les and Jenny Smith commented they are in process of engaging a lawyer to assist them with engaging with APC and other resource companies operating on the Lake Wells pastoral lease. Les and Jenny Smith informed BDS a lawyer has recommended drafting an agreement between resource companies and the pastoralists.
15-Mar-17	7:50:00 AM	BDS	Phone Call - BDS to Les Smith	Pastoralist Les Smith	Call made by BDS to arrange timing for Lidar Flight Survey starting tentatively next week 23rd March. Informed Les, Matt Shackleton (MS) would call to try and arrange a meeting at Coolup (Les and Jenny Smith's farm) later in week or weekend. MS to give Les a call to arrange or defer.	BDS initiated phone call and received good feedback from Les and resolved to followup with phone call from MS.	Les informed BDS he and his son Barry scheduled to head to Lake Wells Station Monday 20th March and the timing for the Lidar flight survey fitted OK.
15-Mar-17	9:43:00 AM	MWS	Phone call to Les & Jenny Smith re MWS meeting them to update	Pastoralists Les and Jenny Smith	Call to Les and Jenny advising we are trying to finalise ASX announcements and unlikely to make it down to Coolup to meet!		No problems, will aim for meeting when they come back from their next trip to Lake Wells
16-Mar-17	7:50:00 AM	BDS	Phone call to Les & Jenny Smith re Lidar Survey logistics	Pastoralists Les and Jenny Smith	Called made to Les and Jenny Smith confirming board for 5-6 days as well as accom at the Homestead and pastoralists's Arrival to Station next week. Discussed light plane landing at Lake Wells airstrip once possibly twice per day to calibrate survey instrument		Les informs will be at HSTD next Monday night 20th March and confirmed Jenny will cook for MNG Lidar crew and BDS. Told BDS he definitely wants to be there when the aircraft is flying as he doesn't want low flying in a grid pattern. BDS again explained Lidar flight pattern is much higher than the very low aeromagnetic surveys conducted by other explorers in the past at Lake Wells. BDS also informed Lidar crew would meet and describe the flight survey plan with Les. Les seemed OK with this.
16-Mar-17	9:08:00 AM	BDS	Phone call - Left brief message to Smith Coolup residence	Pastoralists Les and Jenny Smith	Notification only to advise that Carsten and Tristan (Geophysicist) taking flat tyres to Laverton to be fixed and will be on site till at least Sunday 20th March		Left message at Coolup number and will call back on weekend when more accurate finish date received from Carsten
16-Mar-17	16:12:00 PM	BDS	Phone call - Left brief message to Smith Coolup residence	Pastoralists Les and Jenny Smith	Notification only to request extra man from Survey company to stay with Accom and board for survey starting 23rd March next week		Left message at Coolup number and will call back early evening to confirm 3rd man ok to stay at Station

16-Mar-17	16:25:00 PM	BDS	Phone call - Received from Les Smith	Pastoralist Les Smith	BDS requested extra man to stay for survey at HSTD with accom and board. Also informed vehicle spotted by Carsten yesterday at HSTD with note to Les and Jenny from person working at SO4. BDS also informed laser survey instrument on aircraft and not to look directly at flying aircraft.		Les confirmed extra man for the Lidar survey team at HSTD is fine and asked again number of days . BDS replied approx. 5-6 days. Les confirmed vehicle at HSTD is a chap from SO4 who asked permission to leave his own car at station whilst working at SO4. Les understood regards laser on survey aircraft
20-Mar-17	16:26:00 PM	BDS	Phone call- To Les Smith	Pastoralist Les Smith	BDS advised of reschedule to Monday 27th march due to adverse weather forecast and ask if Les and Jenny had left to LW Station as planned today.	Informed Les I would touch base near end of this week prior to Les and Jenny leaving for LW Station to provide update to survey based on weather fronts.	Les confirmed this arrangement would work in well and they had not left Coolup today as another job had come up at home. Plan to now travel to LW on Saturday 25th March and finish fresh veg shopping just prior. Jenny still OK to cater for 4 including APC BDS.
23-Mar-17	11:42:00 AM	MS	Phone call to Les and Jenny Smith	Pastoralists Les and Jenny Smith	Advised Jenny that APC had released an update to the market about all of the activities conducted at LW to date - being the scoping study. Said nothing had changesd between APC and them, all good and per normal		OK thanks for the heads up
25-Mar-17	9:11:00 AM	BDS	Phone call to Les and Jenny Smith	Pastoralists Les and Jenny Smith	BDS advised of delay for Lidar Survey due to major rain events at Laverton 120 mm and LW 25 mm	BDS to call Les and Jenny Monday with weather and mobilise update	OK and thanks for the weather info
27-Mar-17	9:22:00 AM	BDS	Phone call from Jenny Smith	Pastoralists Les and Jenny Smith	Jenny asked if any further details of rain and timing for trip.	BDS informed of total Lavton rainfall 130 mm and 27 mm at LW weather station	OK and will call Jenny and Les tomorrow
27-Mar-17	4:50:00 AM	BDS	Phone call to Les Smith	Pastoralists Les and Jenny Smith	Planned trip to check LW area and ask for SO4 camp's new number	BDS informed of planned trip but enquired for So4 camp phone number to learn of any travel movements on station or Prenti Down Road	Les informs Delita and Prenti Downs received 25mm + at eeach station and to try SO4 camp
28-Mar-17	8:28:00 AM	BDS	Phone call from Les Smith	Pastoralists Les and Jenny Smith	Les got hrough of SO4 camp and informed a crew went and fetched water at HSTD and track in for 5 km E of HSTD and around HSTD plenty of water and road poor. Recommended delay field inspection for a few days	BDS agreed with Les to let station tracks dry out for a dew days and BDS plan to inspect approx Friday	Les OK with that and will plan to go up next Monday or pending what BDS finds on weekend
29-Mar-17	3:32:00 PM	BDS	Phone call to Jenny Smith	Pastoralists Les and Jenny Smith	Informed drive to LW arrive Friday after lunch and will call with ground conditions. If OK can mob up on the weekend	BDS concurred with stakeholder response and requested in ground OK, will call survey team in for Monday/start and pastoralists to arrive Sun/Monday to cater for crew and APC rep.	Jenny agreed and informed could mob up on the weekend, probably Sunday
31-Mar-17	4:50:00 PM	BDS	Phone call to Les Smith	Pastoralists Les and Jenny Smith	Informed ground amd all road/track conditions dry and OK for survey to commence scheduled Monday am	BDS requested Les to grade airstrip for aircraft to land as sand wash from last rain events on strip	Les informed he will travel Sunday arrive approx Monday noon and advised he would grade or tyre drag strip as soon as he arrives
02-Apr-17	4:12:00 PM	BDS	Phone call to Jenny Smith	Pastoralists Les and Jenny Smith	Check to see how Jenny is feeling and if Les left today for Lake Wells	If Les does decide to stop along the way and call Jenny, Jenny will ring BDS to inform.	Jenny ok but in some pain and going for more tests tomorrow. Les left very early this am and will try and drive through to station this evening.

07-Apr-17	9:12:00 PM	BDS	Converstion with Les Smith whilst checking grader work	Pastoralists Les and Jenny Smith	General converastion whilst travelling to check grade work for the water exploration holes in BDS ute : Les queried fresh water required for the project and effect on stock and said he was surprised when MS told him how much potable water is required. At one site Les said 'you should get a bigger rig if it gets hard so you can get your holes down and don't waste money haveing to come back with a bigger one'. Les also went onto say how tough the SO4 crews have it with stringent conditions set down by Tim Carmody on Prenti Downs. Les also mentioned the 10 page lawyer letter which he informs had guidelines as to what an exploration company has to comply with on a pastoral lease and as an example told me '400 m from a windmill, or yard' and pastoralists are entitled to' number of vehicles and registration plates number and	BDS responded regards the water search that pastoralist water requirements will always be quarantined and first priority. In response to Les's comments about S04, I commented I wouldnt comment about S04, but pointed out APC has always engaged and co-operated with Les and Jenny over a long sustained and successful period, which Les agreed with.	Les reiterated regards the catering and being mucked around with blokes going into Laverton (although conceded the weather played a part and Jenny being unwell was contributing factor as well). He is unhappy regards not being paid for the laydown area post March (we have 6 palletes and a stack of 6m PVC casing there - the rest is an empty area). Also mentioned the APC office - and not getting any rent or money for that. At end of drive , Les was fine to grade into the sites shown and we had a pleasant cup of tea and biscuits back at HSTD.
27-Jun-17	2:30:00 PM	AR, ST, LC	Briefing to DMP (now DMIRS) re: project referrals. Overview of current project definition, proposed approach to environmental assessments.	DMIRS (L Copeland, I Mitchell, L Banks)	Noted increased scale of project (compared to project definition in 2016). Offered to attend briefing with OEPA.	Welcomed participation of DMIRS at OEPA briefing.	
28-Jun-17	10:05:00 AM	CK	Conversation with Jenny Smith (0400 692 661) regarding drilling on Anglo tenement E38/2988 in late July/August	Pastoralists Les and Jenny Smith	Jenny said no problems at that time, but she will run it past Les to make sure.	CK will see Les and Jenny at Lake Wells on Monday 3rd July and confirm that drilling is still OK at that time. Also reminded Jenny that Anglo have rehabilitated (ripped) their tracks so might need some grader work from Les.	
28-Jun-17	10:40:00 AM	CK	Conversation with Les Smith regarding drilling on E38/2988 in late July/August	Pastoralists Les and Jenny Smith	Les said they were trapping all the time but no problem - they would work around any drilling we were doing		
05-Jul-17	11:00:00 AM	AR, ST, LC	Briefing to OEPA re: project referrals & assessment	OEPA (C Stanley, M Young). L Banks and L Copeland (DMIRS) also in attendance	OEPA considers project should be referred. Raised issue of possible presence of night parrot.	APC said baseline surveys had included specific observations for night parrot - none detected. Fauna report not yet available. APC expressed concern that current DBCA guidelines did not define any path for demonstrating absence of night parrot.	OEPA adopts a 'risk-based approach' to environmental assessment.

07-Jul-17	3:00:00 PM	AR, ST, LC	Briefing to DWER re: project referrals & environmental assessment	DWER (D Eyre, T Gentle)	Clarification of need for Part V works approval / licence for trial ponds and other early works. Part V permitting of solar salt production generally only required for commercial operation. D Eyre advised compaction plant might - but would not necessarily - be classified as a Category 80 prescribed premises (non-metallic mineral processing), which attracts a registration rather than a licence.	Noted DWER advice: APC will only seek works approvals & licences for commercial (not investigative) programmes.	DWER to look into permitting requirements for potash production generally, given number of projects under development.
20-Jul-17	9:00:00 AM	AB	Conversation with Les Smith regarding drilling on E38/2988 and E38/1903 in throughout August	Pastoralists Les and Jenny Smith	Les said they were trapping all the time but no problem - they would work around any drilling we were doing		
14-Aug-17	6:40:00 PM	CK	Conversation with Les Smith regarding discharging test pumping water onto salt lake surface - from production bore to be constructed on Anglo ground. permission.	Pastoralist Les Smith	After he expressed concerned that he might be comeback to him if environmental damage resulted explained to Les the POW process APC are going through - 1 part of which is gaining the landholders permission	Les said OK, as long as there was no disruption to his cattle operaton	
06-Sep-17	12:30:00 PM	MS	Phone call with Bruce Smith - Laverton based elder on the heritage survey. Discussed Heritage Protection Agreements as opposed to Heritage Agreements.	Bruce Smith	Bruce is willing to a assist in facilitating HPA in light of the absence of a native title claim, in the interests of ensuring APC does not inadvertently disturb significant artefacts etc	Agreed to continue this conversation with Bruce as development proceeds	Agreed
08-Sep-17	12:15:00 PM	MS	Meeting with Matt Syme, CEO of neighbouring Salt Lake Potash Limited (ASX: SO4)	Matt Syme	Discussed LIDAR survey shareing costs, Prime Logistics sharing costs making of loagistics survey	Happy with the progress we are making on various project areas	Agreed to continue to cooperate
12-Sep-17	12:30:00 PM	MS	Phone call to Patrick Hill, President of the Laverton Shire	Patrick Hill, Laverton Shire	Discussed with Patrick the current status of the Yilka NT Determination	Looking for guidance on how or if APC should interact with the Yilka	Patrick suggested we don't and that he is best placed to manage that communication in light of the sensitive nature of local indigenous community relations
20-Sep-17	9:45:00 AM	MS	Meeting with Les Smith and Jenny Smith at their Coolup property	Pastoralists Les and Jenny Smith	L&J would like to see a map of the enitre lake area we are exploring with tracks and drill holes on it. Also advised me that their lawyer for the purposes od discussing any potential acquisition of interests	Agreed to provide maps. Noted legal advisors name.	Comfortable with the way work is progressing although mindful of APC's obligations under the various PoWs.
22-Sep-17	10:30:00 AM	MS	Met with Les & Jenny Smith, and Matt Syme at Tim Pepper's office - the legal advisor to the Smiths	Pastoralists Les and Jenny Smith, Matt Syme, CEO Salt Lake Potash	All discussed possible transaction scenarios and instruments to remunerate the Smiths for the exploraiton camps etc at Lake Wells Station	Agreed that Tim Pepper to draft agreement and SO4 and APC to share costs	Agreed with course of action
31-Oct-17	10:00:00 AM	MS	Phone call with Clay Witchen/DI at DMIRS Kalgoorlie	Clay Witchen/DMIRS Kal	CW discussed the recent incident reported by APC around Prime sub-contractors getting bogged on site	MS advised that APC standing by to understand the DMIRS' perspective on PMPs versus PoWs as a way of progressing exploration	Will be in touch
31-Oct-17	3:00:00 PM	MS	Phone call to Tim Pepper	Tim Pepper, Pastoralist's legal advisor	Lease agreement drafted and with the Smiths for review	MS to speak with Smith's about next steps	TP agreed to also speak with his client re next steps
08-Nov-17	12:30:00 PM	MS	Email to Clay Witchen/DMIRS	Clay Witchen/DMIRS Kal	Response to PMP information	Refer e-mail	Unknown
09-Nov-17	12:30:00 PM	MS	Phone call to Matt Syem/CEO Salt Lake Potash	Matt Syme	DMP inspections, airstrip upgrade, Elders valuation of Lake Wells station	Acknowledged	Acknowledged

28-Nov-17	9:00:00 AM	MS	Meeting with Les Smith and Jenny Smith at their Coolup property	Pastoralists Les and Jenny Smith	L&J have spoken to Pastoralists Land Board re permission to sell, potentially WED or THUR next week to meet with new laweys in Bunbury, MS to provide copies of PoWs, MS to e-mail map of drill holes and tenure, Smith's would like to see assays of samples taken from station bores	Agreed	Happy with progress and becoming more aware of rights and responsibilities under the Mining Act etc
-----------	------------	----	---	----------------------------------	--	--------	---